

<b>Table 1 State of Spent Fuel Pool Cleanup</b>	
<b>Unit</b>	<b>Overview</b>
<b>Unit 1</b>	After removal of building cover, installation of a windbreak fence was completed on December 19. Debris removal work is ongoing.
<b>Unit 2</b>	Installation of gantry for access to operating floor and preparations for installation of exterior wall aperture ongoing. Removal work on debris, etc. on roof completed by December 25.
<b>Unit 3</b>	Installation work begun on cover, etc. for removal of nuclear fuel in July.
<b>Unit 4</b>	Completed (December 22, 2014)